HWY-RAKC300E-IS STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION

DATE: 08/15/19
TIME: 09:55:08

COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 08-05-2019 DAYS WORKED 83.0 ESTIMATE 5 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $4.2500 17,023.50 17,023.50 13,659.00 13,659.00
$72,349.88 $72,349.88 $58,050.75 $58,050.77
REMOVING GUARDRAIL L.F. MAJOR 19.76% UNDER
003 $150.0000 232.00 232.00 186.00 186.00
$34,800.00 $34,800.00 $27,900.00 $27,900.00
REMOVING GUARDRAIL ANCHOR EACH 19.83% UNDER
004 $43.5000 2,387.00 2,387.00 1,073.80 1,073.80
$103,834.50 $103,834.50 $46,710.30 $46,710.30
CRUSHED SURFACING BASE COURSE C.Y. MAJOR 55.02% UNDER
005 $33.6000 594.00 594.00 381.30 381.30
$19,958.40 $19,958.40 $12,811.68 $12,811.68
AES. TR. BEAM GUARDRAIL TYPE 1 L. 35.81% UNDER
006 $35.5000 1,075.00 1,075.00 625.00 625.00
$38,162.50 $38,162.50 $22,187.50 $22,187.50
AES. TR. BEAM GUARDRAIL TYPE 31 L.F. MAJOR 41.86% UNDER
007 $2,240.0000 2.00 2.00 1.00 1.00
$4,480.00 $4,480.00 $2,240.00 $2,240.00
AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2 EACH 50.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 08/15/19
DEPARTMENT OF TRANSPORTATION TIME: 09:55:08
COMPARISON OF QUANTITIES PAGE: 2
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 08-05-2019 DAYS WORKED 83.0 ESTIMATE 5 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION. ....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $4,320.0000 12.00 12.00 2.00 2.00
$51,840.00 $51,840.00 $8,640.00 $8,640.00
AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 83.33% UNDER
009 $1,500.0000 3.00 3.00 2.00 2.00
$4,500.00 $4,500.00 $3,000.00 $3,000.00
AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1 EACH 33.33% UNDER
010 $1,500.0000 2.00 2.00 .00 .00
$3,000.00 $3,000.00 .00 $0.00
AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4 EACH 100.00% UNDER
011 $4,100.0000 13.00 13.00 .00 .00
$53,300.00 $53,300.00 .00 $0.00
AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 100.00% UNDER
012 $2,950.0000 180.00 180.00 157.00 157.00
$531,000.00 $531,000.00 $463,150.00 $463,150.00
BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 12.78% UNDER
013 $60.0000 375.00 375.00 162.50 162.50
$22,500.00 $22,500.00 $9,750.00 $9,750.00
BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2 L.F. 56 .67% UNDER
014 $23.0000 212.50 212.50 .00 .00
$4,887.50 $4,887.50 .00 $0.00
BEAM GUARDRAIL TYPE 1 L.F. 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 08/15/19

DEPARTMENT OF TRANSPORTATION TIME: 09:55:08
COMPARISON OF QUANTITIES PAGE: 3
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 08-05-2019 DAYS WORKED 83.0 ESTIMATE 5 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $22.2500 14,575.00 14,575.00 12,143.80 12,143.80
$324,293.75 $324,293.75 $270,199.55 $270,199.63

BEAM GUARDRAIL TYPE 31 L.F. MAJOR 16.68% UNDER
0le $3,550.0000 21.00 21.00 18.00 18.00
$74,550.00 $74,550.00 $63,900.00 $63,900.00

BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 14.29% UNDER
017 $1,150.0000 24.00 24.00 20.00 20.00
$27,600.00 $27,600.00 $23,000.00 $23,000.00

BEAM GUARDRAIL ANCHOR TYPE 10 EACH 16.67% UNDER
018 $305,000.0000 $305,000.00 $305,000.00 $268,692.80 $268,692.80

PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 11.90% UNDER
019 $50.0000 400.00 400.00 400.00 400.00
$20,000.00 $20,000.00 $20,000.00 $20,000.00

TRAINING HR 100.00% POSTED
020 $9,000.0000 $9,000.00 $9,000.00 .00 $0.00

ROADSIDE CLEANUP EST. 100.00% UNDER
021 $5.0000 $5.00 $5.00 .00 $0.00

REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 08/15/19
DEPARTMENT OF TRANSPORTATION TIME: 09:55:08
COMPARISON OF QUANTITIES PAGE: 4
CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 08-05-2019 DAYS WORKED 83.0 ESTIMATE 5 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $1.0000- $1.00- $1.00- .00 $0.00
MINOR CHANGE CALC 100.00% UNDER
023 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
024 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S. 100.00% POSTED
*** CONTRACT TOTALS:
x*x*x e e e e e e ==
*** ORIGINAL BID AMOUNT.. $1,746,059.53
*** S EEEEEIE e e e e e e e e e e e = - -
**% REVISED AMOUNT . . . .. ittt it e e e e e e e e eea e $1,746,059.53
* ok ok S
*%x*% TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) .......... $1,341,232.58
*** S EEEEEIE e e e e e e e e e e e e - - -
*%% PAID TODATE (INC. MOB/MOH) & ittt ittt e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e s e s i, $1,341,232.68
*** —_— e - - — — - - - — 3
*%% PERCENT DONE (LESS MOB/MOH) . v vttt ittt e e e e e e e e e e e e e e e e e e e e e e e e 25.48% UNDER

* k *

REPORT STATUS...: COMPLETE



